

































































SB 823 Services (RFP) - Update (4/10/23)				
	Scope of Work Service Title	% Completed	Contract Administrator	Target Completion Date
1	Research/Consultant Services	90%	Mike Macias	3/31/2023
2	Restorative Circles	90%	Mike Macias	3/31/2023
3	Cognitive Behavior Training	90%	Mike Macias	3/31/2023
4	Re-entry Services	70%	Albert Diaz	3/31/2023
5	System Navigator, Peer Mentor/Credible Messenger	70%	Albert Diaz	3/31/2023
6	Educational/Vocational Services	90%	Robert Balma	3/31/2023
7	Life Skills	90%	Robert Balma	3/31/2023

SB 823 Services - Project Timeline	
Have Population Definition and Scopes of Work Reviewed/Approved - Identify Reviewer/Approver	April
Upon completion of SOWs, reach out to PK to see which services they can provide under the new County RCA	April
Create and execute subordinate contracts with PK, move forward with RFP for remaining services	April
<i>Estimated RFP Release</i>	May/June
<i>RFP Closes</i>	July
<i>RFP Evaluations - 7 Panels</i>	August
<i>Interviews if Needed</i>	September
<i>Negotiations - Potential 7 Contracts/Vendors</i>	October
<i>Board</i>	December
<i>Contract Award</i>	January